
An Update on AWHO Project, Coimbatore 
 

 1.  An update on AWHO, Raman Vihar Project, Coimbatore is given in the succeeding paragraphs for 
the information of allottees.   
 
2.   DUs.  The DUs are being inspected and kept ready for handing over to allottees as per the handing 
taking over schedule uploaded in the AWHO website.  All DUs are essentially complete less certain 
minor works like fitment of Jaguar CP fittings in bathrooms, call bells, stilt floor lighting etc. which are 
being done after enhancing security to avoid thefts.  
 
3.  Potable Water from Municipality.   After constant liaison, AWHO has been successful in obtaining 
necessary sanction from Assistant Commissioner Coimbatore Corporation, North Zone for provision of 
potable water from Coimbatore Municipal Corporation for the Project (Copy enclosed). Though this 
was not a part of the initial scope of works, AWHO would lay the pipeline network and construct 
required storage tank for connecting municipal water to the existing hydro pneumatic system at RO 
Plant. Sanction order along with receipts of Property Tax payment up to 30 Sep 2018 has been 
handed over to AEE, Corporation Office, Thudiyalur for preparing the proposal of storage and pipeline 
layout.  
 
4.  RO Plant.  RO plant with capacity 15000 Litres per hour has been commissioned. Raw water will be 
provided from Ten  Bore wells which have been connected to the RO plant.  RO water will be supplied 
to the DUs and common amenities by pumping to the Over Head Tanks using a network of pipelines 
and hydro pneumatic system. Controls panels at the RO plant ensure operation of Hydro pneumatic 
system as per existing demand. The centralised system produces permeate water as per WHO 
standards with a latest cutting edge power efficient system having electro mechanical fixtures.  
 
5. Electrical Supply. TANGEDCO is responsible for providing electric supply to the project. A total of six 
transformers have been planned by TANGEDCO for the entire project.  Since TANGEDCO does not 
have transformers in stock AWHO has decided to procure the same after obtaining due sanction and 
following proper procedure. Out of 6 transformers, 3 transformers have been energized. Regular 
liaison is being done with TANGEDCO officials to speed up installation of balance transformers. 
Several DUs have been installed with energy meters and service connection cards have been issued. 
10 x Main feeder pillar and 21 Sub feeder pillar boxes with cabling for distribution of EB power to all 
DUs and the central amenities have been completed.  
 
6.   Power Back Up.   4 x 250 KVA Generator sets and 2 x 100 KVA Generator sets with DG 
Synchronizing Panel and DG Distribution panel has been installed and tested at site for power backup 
supply. Clearance from Central Electrical Authority has also been obtained for energising the DG Sets. 
Street lights with 8 meter and 4 meter poles have been erected and connected with the DG sets and 
TNEB Supply. 
 
7.   Lifts.  All 17 Lifts for different Apartment blocks have been erected and tested. These 8 passenger 
Omega lifts are provided with smart elevator system which provide correct status, travel direction & 



speed of the elevator to the central monitoring system. In case of breakdown, it sends an alerting 
message to the central monitoring system and to the registered mobile number through SMS. AWHO 
has applied to the Tamil Nadu Electrical Inspectorate to obtain ‘License to Operate’ these lifts. 
 
8.  Sewage Treatment Plant.  Centralised Sewage Treatment Plant using latest MBBR technology 
having capacity of 300 Kilo Litres per Day with ultra-filtration capacity of 130 Kilo Litres per Day for 
recycling used water has been commissioned. The treated water will be used for flushing in 
bathrooms and for arboriculture through separate pipelines. The RCC underground sump tanks and 
power efficient STP system with electro mechanical equipments save space and running cost.  
 
9.   Rain Water Harvesting.   15 Rain water harvesting pits with a depth of 3-4 m have been dug at 
different locations within the project area to conserve water. 
 
10.  Provisional Stores.  This is an impressive building near the main gate having one large 
departmental store and four independent shops. The provisional store has a lobby with separate 
toilet blocks for gents and ladies. The construction of the store is 95% complete. 
 
11.  Club House.  The club house construction was delayed in the planning stage as there was 
uncertainty regarding the total number of users including both Phases. The construction is 
progressing at a fast pace and the present progress is 65 %.  The double storied club house will 
include the following facilities:- 
 

(a)  Banquet Hall & Waiting Lounge 

(b)  Gym 

(c)  Indoor games 

(d)  Dining Hall, Kitchen, Pantry and Storeroom 

(e)  Bar 

(f)  Library 

         (g)  Guest Room 

         (h)  Office Space     

 
12.  Road Network.  The project has a network of 2.62 km of internal roads. The black topping of all 
internal roads has been completed less 42 m approach road to the STP. The road centreline painting, 
erection of direction markers, kerb stones and placement of drain covers are under progress.  
 
13.  Swimming Pool.   A swimming pool of 24m x 10m is under construction by a professional agency. 
The excavation work and replacement of black cotton soil with good earth has been completed. The 
PDC is Jul 2018. 
 
14.   Arboriculture.   Trees, Ornamental and Floral plants, grass and hedges are being planted as part 
of arboriculture. Due clearance has been obtained from Coimbatore Municipal Corporation for 
plantation in the Open Space Reserve and the work is in progress.  
 



15.  Fire Fighting System.  Each Apartment block has been fitted with a fire fighting system consisting 
of automatic booster pump and down comer with flexible hose and hose reels. All common amenities 
will be fitted with portable fire extinguishers. 
 
16.  Boundary Wall and Security Main Gate.  Construction of boundary wall surrounding the AWHO 
complex has been completed. A guard room with toilet has also been constructed at the main gate. 
 
17.   Improved Aesthetics.    All plumbing ducts have been covered with Aluminium Louvers to 
improve over all aesthetics. 
 
18.  Broadband Services.   Broadband cable network has been laid by BSNL without claiming any 
additional charges. Allottees desirous of broadband connection through Fibre to the home (FTTH) 
connection can utilize high speed internet services provided by BSNL. 
 
19.  Payment of Property Tax.   The DUs constructed by AWHO have already been inspected by 
Executive authority of Coimbatore Municipal Corporation and Door No for each DU & Common 
amenities assigned. The assets have been assessed for property tax in the name of AWHO Project 
Coimbatore. Accordingly, Property Tax has been paid for all DUs & Common amenities up to 31 Mar 
2018 initially and again up to 30 Sep 2018 to process the case for municipal water connection.  
 
20.  Project Monitoring Group.   A Project Monitoring Group consisting of representatives from the 
allottees visited the site and assessed various DUs and saw the functioning of common amenities like 
DG sets, Lifts, RO plant and STP from 24-26 Apr 2018.  
 
21.   Consent to Operate. AWHO has registered with Tamil Nadu Pollution Control Board for obtaining 
Consent to Operate the Sewage  Treatment Plant and DG sets under section 25 of the Water 
(prevention and control of pollution ) Act 1974  as amended in  1988 ( Central Act 6 of 1974). 
 
22.    AWHO is striving to meet the aspirations of allottees, many of whom have appreciated the work 
on ground during their site visits. Allottees who could not visit the site recently are requested to 
browse the AWHO website and see the latest photographs/ video of the project.  
 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 



 

 

 



 

 



 

 

 



 

 

 



 

 

 



 

 



 

 



 

 

 



 

 



 

 



 

 

 

 

 


