

**AMENDMENT IN HANDING/ TAKING OVER SCHEDULE
OF MOHALI (SECT-114) PROJECT**

1. Please refer to our handing/ taking over instructions for R & M Blocks.
2. Handing/ taking over of DU in Mohali (Sect-114) project has already commenced from Jun 2017 onwards and handing/ taking over instructions letters alongwith statement of accounts for the allottee of 15 Blocks have been issued by HQ AWHO till date
3. However, due to unavoidable circumstances, pace of handing/ taking over of DUs in Mohali (Sect-114) project is slow. Hence, the Management of AWHO has now decided to revise handing/ taking over schedule, payment schedule and commencement of care taking charges for the allottees of R & M Blocks as under :-

<u>Ser No</u>	<u>Block No</u>	<u>Handing Over Dates</u>	<u>Last Date of Payment (Without Interest)</u>	<u>Commencement of Care Taking Charges</u>
1	2	3	4	5
(a)	R Block (SDA & PHB)	01 Apr 2018 to 31 May 18	31 May 2018	01 Aug 2018
(b)	M Block (SDA & PHB)	15 Mar to 30 Jun 18	30 Jun 2018	01 Sep 2018

4. Allottees who have not yet remitted their final instalment are requested to remit the same at the earliest but not beyond the dates mentioned at coln 4 of Para 3 above. If the final payment is not received by above dates, allottees will forfeit 1% rebate for not making timely payment and interest will also be levied for delayed payment.
5. Please also submit necessary legal documents (affidavit, undertaking & two self attested photographs) duly completed in all respect to enable HQ AWHO to issue clearance letter for taking over the DU well in time.