

WEB UPDATE

HANDING OVER OF DEVELOPED PLOTS : AWHO KESARE MYSORE

1. Refer web update dated 08 Sep 2022.
2. The process for obtaining Final Layout Approval from BMICAPA is still in progress, which is likely expected by 30 Nov 2022. In view of this, handing over of developed plots shall commence from **01 Dec 2022** instead of 01 Nov 2022.
3. Last date for final payments shall be **15 Nov 2022**. However, issue of clearance for Handing / Taking over of plot shall be done on first come and first served basis after payments are cleared.
4. For information and necessary action please.