

**LATEST UPDATE ON AWHO PROJECT AT
SECTOR-95, GURGAON**

1. A meeting was held in the Conference Hall of HQ AWHO on 13 Nov 17 at 1130 hrs between staff of HQ AWHO and few allottees of Gurgaon Sector - 95 to discuss current status / way ahead of AWHO Project at Gurgaon Sector - 95.

2. The meeting was attended by following allottees :-

- (a) Lt Gen Vinod Bhatia (Retd).
- (b) Maj Gen SPS Kohli.
- (c) Maj Gen SK Chodhury (Retd).
- (d) Brig KD Malhotra (Retd).
- (e) Col AK Rawal (Retd).
- (f) Col SR Talwar.
- (g) Col Vipin Trivedi.
- (h) Lt Col RK Govil (Retd).
- (j) Col P Talwar.

3. Dy MD (Technical) briefed above allottees about the progress of Sector – 95 Gurgaon project and way ahead to incl following :-.

- (a) Issues of Concern.
- (b) Steps taken to expedite completion.
- (c) Alternate plan for execution/ completion of project.

4. The allottees were assured by MD AWHO that the organisation was acutely seized of the concerns of the allottees . He firmly assured that all actions to complete the work in minimum time and least cost would be ensured. The fact that diversion of attention to respond to notices for litigation was detrimental to the common intent to expedite the work was highlighted.

5. Several queries and apprehensions were responded to in detail. The need for deliberate and legally sustainable actions to revive the project was emphasized. The suggestion to institute a Nodal Group of allottees to interact with the AWHO on issues such as, project planning, progress, sequencing of construction etc was accepted. The allottees expressed satisfaction on being provided the required information, reiterated complete confidence in AWHO and assured full support in harmonizing future efforts aimed at driving the project to early completion.