

HANDING/TAKING OVER SCHEDULE : MOHALI (SECTOR-114) PROJECT

1. Tentative schedule of handing over of dwelling units (DUs) for the allottees of A, B, F, P & Q Blocks on Site-1 at Mohali (Sect-114) project is as under:-

<u>Ser No</u>	<u>Block No</u>	<u>Handing Over Dates</u>	<u>Last Date of Payment (Without Interest)</u>	<u>Commencement of Care Taking Charges</u>
(a)	A Block (DXA & PHC)	01 Aug 2018 to 31 Oct 2018	31 Oct 2018	01 Nov 2018
(b)	F Block (SDA & PHB)	01 Sep 2018 to 30 Nov 2018	30 Nov 2018	01 Dec 2018
(c)	B Block (DXA & PHC)	01 Oct 2018 to 31 Dec 2018	31 Dec 2018	01 Jan 2019
(d)	P Block (SDA & PHB)	01 Dec 18 to 28 Feb 2019	28 Feb 2019	01 Mar 2019
(e)	Q Block (SDA & PHB)	01 Jan 2019 to 31 Mar 2019	31 Mar 2019	01 Apr 2019

Note :- “Any allottee desirous of taking over his DU before the scheduled date may do so in consultation with the Project Director”.