

Appendix 'A'
**(Refer to Para 2 & 4 of
Handing/Taking Over
Schedule Mohali (Sector-
114) Project.**

**HANDING/TAKING OVER SCHEDULE : MOHALI (SECTOR-114)
PROJECT**

1. Tentative schedule of handing over of dwelling units (DUs) for the allottees of M Block on Site-1 is as under:-

<u>Ser No</u>	<u>Block No</u>	<u>Handing over dates</u>	<u>Last Date of Payment (Without interest)</u>	<u>Commencement of Care Taking Charges</u>
1	2	3	4	5
<u>Site -1</u>				
(a)	M Block (SDA & PHB)	15 Mar 2018 to 30 Apr 2018	04 Apr 2018	01 Jul 2018

2. The schedule stated above shall be adhered to subject to certification by concerned authorities and also subject to availability of basic municipal services like water, electricity etc. If feasible, the schedule may be advanced marginally in which case, affected allottees will be informed at least four weeks in advance.