

**AWHO : PLANNING SECTION**

**WEB UPDATE**

**HANDING OVER OF DEVELOPED PLOTS : AWHO KESARE, MYSURU**

1. Ref web update dt 24 Apr 2023.
2. Following actions are still in progress before handing over of plots can commence. All out efforts are being made by AWHO to obtain these approvals as soon as possible.
  - (a) Site Release Order by BMICAPA.
  - (b) E-khata creation in Panchayat.
  - (c) Valuation of land by Revenue Department.
3. Keeping above in view, handing over of plots is likely to commence **wef 01 Aug 2023**. In case there is any further delay due to external factors, allottees shall be informed through web update by last week of Jul 2023.
4. It is also intimated that there are minor variations in certain plot sizes, based on the final survey carried out as per BMICAPA requirement. Same shall be intimated to allottees through revised FSA (Final Statement Account) which is under preparation.