

WEB UPDATE ON PUNE WAGHOLI (PHASE-2)
(AS ON 15 SEPTEMBER 2026)

1. **Present Status.**

(a) The clearance from the Local Authorities (PMRDA / PMC) and Maharashtra RERA (MHRERA) is still pending.

(b) The likely timelines to obtain the required clearance may take about four-six months.

(c) We may commence the construction, towards the first half of the next year 2027 (subject to obtaining the required clearance).

(d) Col VK Vijayan (Mobile No 09880441013) and Sub (JE) Ram Anuj Ojha (Mobile No 9103211279), are continuously following up the case with the local authorities to expedite the matter.

2. Further, the ibid project is opened FOR ARMY PERSONNEL ONLY (P-1 & P-2). The ineligible individuals (AF / Navy Registrants), who have paid erroneously (in anticipation), are requested to consider an immediate 'withdrawal'. For seeking 'Withdrawal', please send an email to 'mkt05@awhosena.org' with a copy of PAN Card and Cancelled Cheque.

3. For information please.

O/o Director Marketing
HQ AWHO